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NPIC/TSG/RED/SDB-098/71

10 August 1971

MEMORANDUM FOR: .Chief, Research §& Englneerlng Division,

TSG

[ v

SUBJECT : Installation of the High Précision Stereo

Comparator (HPSC)

1. submltted another’ U'change in work scope"

to cover cost incurred in standby’ time at ‘the installation site. .*

This request

|brings the total | for
the period of 29 April thrdugh 30:July 1971.

Additional-time has been

.. lost during the week of 1 August, so another billing will probably be

+ submitted next week.

2. The environment of the Clean Room Site has not reached speci-

fications as of the jiorning of 10
|

{

Cabinets
Optical Bridge
Right Punka
Left Punka
Lamp Cooling

August. Representative readings were:
Temperature Relative Humidity
739F 65%
74°F 55%
76°F 53%
» 68°F 67%
72°F 50%

The desired temperature and relative humidity is 72°F and 55%. The
cabinets had been performing within specifications for several days
prior to 10 August. The Support Staff reports that they have had a con-
tractor working to get the room within specifications. They report
having a problem with certain controls for the left punka.

3. The July monthly report has been received[::::::::::]They
call attention to the external and internal corrosion which is visible

on the HPSC due to periods of high humidity.

They warn of the potential

internal damage which might have occurred in the HPSC due to the high

humidity condition.

4. A meeting of the HPSC Coordinating Committee was held on 4
August., IEG/PHD and TSG/ESD were interested in developing a training
and acceptance test schedule for the HPSC,
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A schedule was compiled
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SUBJECT: 1Installation of the High Precision Sterco
Comparator (HPSC) 25X1A

based on (Logistics Contractor) installing certain controls on

4 August and having the Clean Room stabilized by 6 August. The Committee

has been notified that this schedule will slip due to the continuing

environment problem in the Clean Room. The earliest possible date the . 25X1A
acceptance tests ‘can start on the HPSC is 30 August 1971,
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